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08 Riverside 10 26.900/43.300 In and near Cathedral City, from 1.7 mile east of  
 Route 111 to Ramon Road. Reduce wrong-way 

collisions by install  ing wrong-way pavement 
markers and upgrading pavement del  ineation 
at onramps and offramps. 

1L360 3016G 0820000061 201.010 21-22 $20 $1,387 $815  3/21/22 STP $558 $463 $71 $512 $3,011 4 Collision(s) reduced 

08 Riverside 10 R60.700/R74.300 In and near Coachella, from 0.3 mile east of  
Coachella Canal to 0.2 mile east of Hazy Gul  ch 
Bridge.  Grind pavement and overl  ay with 
Portl  and Cement Concrete (PCC). Construct 
eastbound truck climbing lane. A one l  ane 
temporary detour will   be constructed in the 

 median for  traffic handl  ing. 

(This is a Design-Build project.) 

1C081 3008A 0816000086 201.122 21-22 $13,991 $185,000 $185,000  6/23/21 NH $7,000 $10,000 $90 $15,400 $231,481 49.5 Lane mile(s) Jan-2021 / SHOPP-P-2021-04B 

08 Riverside 10 R92.900/R101.100 Near Desert Center, from Krume Ditch to Wide 
Ditch.  Replace existing Rock Sl  ope Protection 

 (RSP) to prevent further scour damage and 
preserve the integrity of twenty-four bridges. 

1H200 3008N 0816000177 201.111 21-22 $190 $13,206 $8,399  6/29/22 RMRA $967 $1,232 $259 $3,955 $19,809 24 Bridge(s) 

08 Riverside 10 R134.000/R156.492 In and near Blythe, from Teed Ditch Bridge to  
Arizona State line.    Rehabilitate roadway, 
shoul  ders, and ramps, and upgrade guardrail, 

 bridge rails, drainage facilities, and pedestrian 
facilities. A two lane temporary detour will   be 
constructed in the median for traffic handl  ing. 
This project will extend the pavement li  fe, 
improve ride quality, and improve safety. 

1C083 3009K 0816000090 201.122 21-22 $9,258 $207,000 $240,894  8/18/22 NH $9,000 $10,000 $117 $29,000 $264,375 88.2 Lane mile(s) Oct-2020 / SHOPP-P-2021-02B 

08 Riverside 60 14.300 In Moreno Vall  ey, at Pigeon Pass Road. Repair 
and line culvert, backfill   soil, and reconstruct 

1L870 3017F 0820000172 201.130 20-21 $10 $675 $675  8/6/20 NH $60 $120 $30 $210 $1,105 1 Location(s) 

pavement. 
08 Riverside 74 2.900/3.200 Near Lake Elsinore, at Morrill   Canyon Bridge No. 

56-0169; al  so near Hemet, at Strawberry Creek 
Bridge No. 56-0180 (PM 53.5). Rehabili  tate 
bridges by bridging the existing structures with a 
new sl  ab and a new substructure, and 
upgrading bridge rails. The current structures  

 have experienced significant deterioration and 
have nonstandard features which will   be 

1G470 3005Q 0816000001 201.110 21-22 $653 $10,948 $6,991  8/18/22 HBRR-S $1,690 $1,295 $150 $3,159 $17,895 2 Bridge(s) 

upgraded to meet current design and safety  
standards. 

08 Riverside 74 34.300/45.100 In and near Hemet, from Winchester Road to  
Fairview Avenue.  Rehabilitate pavement, install  

 fiber optic/vehicle detection stations, and 
 upgrade curb ramps to Americans with 

Disabilities Act (ADA)standards. This project will  
preserve and extend the li  fe of the pavement 
and improve safety. 

1H060 3008L 0816000130 201.121 21-22 $1,677 $31,282 $32,217  6/29/22 NH $3,000 $5,140 $4,530 $4,100 $49,729 42.7 Lane mile(s) May-2020 / SHOPP-P-1920-07B 

08 Riverside 74 R48.800/49.200 Near Hemet, from 0.7 mile east to 1.1 mil  es east 
of Blackburn Road.  Permanent restoration of  

1J020 3010H 0817000182 201.131 20-21 $614 $3,212 $2,145  5/12/21 NH $983 $1,374 $77 $1,077 $7,337 1 Location(s) 

slope erosion and drainage systems. 

08 Riverside 74 80.500/82.000 Near Pinyon Pines, from Pinyon Drive to 2.0 miles  
west of Carrizo Road.    Repair fire damaged 
facilities. 

1M600 3019C 0821000145 201.130 21-22 $10 $1,015 $1,015  7/13/21 NH $120 $80 $0 $550 $1,775 1 Location(s) 

08 Riverside 79 M32.300/M33.793 Near San Jacinto, from Ramona 
 Expressway/Sanderson Avenue to Gilman 
 Springs Road. Construct concrete median 

barrier and install ground-in rumble strips. 

1L080 3015N 0819000148 201.010 21-22 $20 $3,458 $3,963  3/21/22 STP $811 $966 $21 $1,013 $6,289 15 Collision(s) reduced 

08 Riverside 111 47.300/55.300 In Palm Springs, from Golf Club Drive to  
Gateway Drive.    Reconstruct and construct 
curb ramps. 

0R302 3007U 0817000230 201.378 21-22 $2,125 $6,647 $4,199  12/8/21 NH $0 $1,547 $3,339 $2,590 $16,248 128 Structure(s) 

08 Riverside 215 R36.600/R37.200 Near the city of Riverside, from 0.2 mile north of  
Alessandro Boulevard to 0.2 mil  e south of 

1K460 3013W 0819000045 201.010 20-21 $24 $6,015 $5,107  7/15/21 STP $699 $762 $22 $1,251 $8,773 221 Collision(s) reduced 

Eucalyptus Avenue. Construct auxiliary l  anes in 
the northbound and southbound directions  
between the onramps and offramps. 

2020 SHOPP As of March 2023 Close-Out 
($1,000) 
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08 San Bernardino 10 16.000/20.200 In and near Fontana, Rialto, and Col  ton, from 
0.2 mile west of Sierra Avenue to 0.2 mile east of  

1L330 3016E 0820000042 201.010 21-22 $20 $1,917 $1,243  7/7/21 STP $480 $377 $11 $566 $3,371 3 Collision(s) reduced 

Riverside Avenue; al  so in and near Chino and 
Chino Hill  s on Route 71, from Los Angeles 
County line to 0.2 mile south of Eucli  d Avenue 
(PM R0.0/R8.2).  Install retroreflective markers  
and upgrade pavement markings at 42 ramps. 

08 San Bernardino 10 R22.400 In Colton, at Col  
ton Overhead No. 54-0464R. 
Strengthen bridge and perform preventative 

 maintenance to preserve bridge integrity and 
extend service life. 

1G280 3006C 0815000192 201.119 21-22 $62 $1,655 $1,961  6/29/22 HBRR-S $320 $780 $100 $672 $3,589 1 Bridge(s) 

08 San Bernardino 15 R21.500/R22.000 Near Hesperia, from 0.1 mile north of the Route 
138 to Gish Overhead. Extend deceleration lane 

1J200 3010J 0817000237 201.010 20-21 $125 $4,400 $4,225  6/23/21 STP $775 $1,190 $40 $1,840 $8,370 44 Collision(s) reduced 

leading to southbound offramp. 

08 San Bernardino 15 R25.500/R30.700 Near Hesperia, from 3.1 miles south of Oak Hill  
Road to 0.3 mile north of Ranchero Road; also 
from 0.5 mile north of Cl  eghorn Road to 0.3 mile 
south of Route 138 at the southbound Caj  on 
Truck Facility (R20.5/R21.6).  Construct new  

 southbound weigh station and truck safety 
inspection facility at Caj  on Pass and close the 
existing southbound Cajon Truck Scale facility. 

1H390 3006U 0817000032 201.321 21-22 $95 $15,224 $22,031  8/18/22 ST-CASH $286 $2,400 $110 $3,300 $21,415 1 Location(s) 

08 San Bernardino 15 R96.100/R124.300  Near Barstow, from 0.3 mile south of Harvard 
Road to Rasor Road.  Regrade and fl  atten 
median cross slope. This project will   reduce the 
number and severity of collisions. 

1C720 3002E 0813000003 201.015 21-22 $10 $15,058 $13,082  6/29/22 STP $890 $920 $50 $3,160 $20,088 20 Collision(s) reduced Oct-2018 / SHOPP-P-1819-04B 

08 San Bernardino 18 T8.000/R17.800 In and near the city of San Bernardino, from 48th 
Street to Route 138.  Repair, reline and replace 
culverts. 

0G691 0184C 0815000184 201.151 21-22 $385 $5,679 $6,579  1/26/22 NH $742 $911 $101 $794 $8,612 21 Culvert(s) (ea) 

08 San Bernardino 18 9.000/45.000 In and near the cities of San Bernardino and Big  
Bear Lake, from 0.2 mil  e south of Arrowhead 
Springs Road to 0.1 mil  e south of Keystone 
Road. Reconstruct embankments, scal  e rocks, 
and repair damaged roadway. 

1N090 3019K 0822000090 201.130 21-22 $100 $4,100 $4,100  2/1/22 NH $0 $300 $60 $900 $5,460 2 Location(s) 

08 San Bernardino 18 20.600/20.900 Near Twin Peaks, from Route 189 to east of  
Route 189; also on Route 189, from 0.2 mile to  
0.3 mil   e east of Route 18 (PM 0.16/0.26). 
Construct soldier pile wall, replace guardrail  

 with concrete barrier, and upgrade drainage 
system to restore slope and prevent conti  nued 
erosion. 

1J550 3012A 0818000070 201.131 21-22 $326 $6,807 $3,780  8/18/22 NH $1,011 $1,498 $151 $1,969 $11,762 1 Location(s) 

08 San Bernardino 18 20.600/23.400 Near Rimforest, from Lake Gregory Dri  ve to 
Daley Canyon Access Road.    Reinforce and 
reconstruct damaged roadway. 

1N330 3019Y 0822000162 201.130 21-22 $150 $7,150 $7,150  6/8/22 NH $175 $400 $50 $1,200 $9,125 4 Location(s) 

08 San Bernardino 18 44.300/68.500 In and near Big Bear Lake and Lucerne Vall  ey, 
at various l  ocations, from Route 38 at Big Bear 
Lake Dam to Arctic Canyon Wash.  Repl  ace 
cul  verts to ensure efficient drainage and 
preserve the integrity of the highway. 

0G690 0181J 0812000110 201.151 21-22 $700 $4,107 $2,555  5/18/22 NH $1,192 $1,493 $1,700 $1,417 $10,609 31 Culvert(s) (ea) 

08 San Bernardino 18 100.900/115.900 In and near Adelanto, from Route 395 Junction 
to Los Angeles County line.  Cold pl  ane 
pavement and place Hot Mix Asphal  t (HMA) 
and Rubberized Hot Mix Asphal  t (RHMA) 

1G520 3007M 0816000020 201.121 20-21 $65 $16,442 $14,050  6/23/21 NH $564 $1,588 $77 $2,366 $21,102 37.8 Lane mile(s) 

pavement. 
08 San Bernardino 38 R11.300/26.500 Near Angelus Oaks, from Thurman Flats Picnic 

Area to Glass Road. Replace and repair  
guardrail, signs, drainage systems, and debris  
racks damaged in fire. 

1L940 3017S 0821000040 201.130 20-21 $100 $3,700 $3,700  10/7/20 NH $175 $240 $100 $1,100 $5,415 1 Location(s) 

08 San Bernardino 38 R11.300/26.500 Near Yucaipa, from Thurman Flat Picnic Area to  
Gl  ass Road. Repair fire damaged facilities, 
including l  andscaping, drainage systems, signs, 
pavement, and place erosion control. 

1L980 3017T 0821000048 201.130 20-21 $800 $23,000 $23,000  12/23/20 NH $500 $1,500 $100 $2,400 $28,300 1 Location(s) 

08 San Bernardino 40 R25.000/R50.000  Near Barstow, from 1.6 miles east of Fort Cady 
Road to Crucero Road.  Regrade and fl  atten 
median cross slopes to improve safety. This  
project will reduce the number and severity of  
collisions. 

0R170 3007X 0812000028 201.015 21-22 $2,075 $28,488 $25,594  8/18/22 STP $3,200 $1,900 $300 $3,300 $39,263 41 Collision(s) reduced 

2020 SHOPP As of March 2023 Close-Out 
($1,000) 
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08 San Bernardino 40 R28.900  Near Newberry Springs, at 5.6 miles east of Fort 
Cady Road.  Replace the existing Weigh-in-
Motion (WIM) system to meet current standards. 

1G550 3007N 0816000035 201.321 20-21 $11 $2,136 $2,022  12/2/20 ST-CASH $310 $593 $32 $664 $3,746 1 Location(s) 

08 San Bernardino 40 R100.000/R125.000 Near Needles, from 0.3 mil  e east of Essex Road 
 to 5.0 miles east of Water Road (PM 

R100.0/R125.0 R/L).  Regrade median cross  
slopes. 

0R141 3002W 0815000200 201.015 20-21 $5,006 $25,500 $16,598  8/18/21 STP $3,300 $2,500 $300 $3,500 $40,106 41 Collision(s) reduced Mar-2021 / SHOPP-P-2021-05B 

08 San Bernardino 40 R100.800/R101.800 Near Needles, at the Halfway Hill  s Wash Bridge 
No.
 

1G830 3008K 0816000079 201.110 21-22 $30 $15,880 $18,589  6/29/22 RMRA $1,393 $1,903 $55 $4,776 $24,037 2 Bridge(s) 

54-0799L/R.  Replace bridges and repl  ace and 
expand Rock Slope Protection (RSP) limits to  
prevent bridge failure and ensure safety. 

08 San Bernardino 40 R119.000 Near Needles, at 1.0 mil  e west of Water Road. 
Repair pavement damaged by fire. 

1M570 3019A 0821000142 201.130 20-21 $10 $740 $740  6/28/21 NH $30 $70 $0 $150 $1,000 1 Location(s) 

08 San Bernardino 60 R1.370  In Chino, at Ramona Avenue Overcrossing No. 
54-0745. Improve freight corri  dor movement by 
removing vertical clearance constraint. 

1J210 3009R 0817000240 201.322 21-22 $120 $8,970 $9,420  8/18/21 NH $5,822 $1,380 $50 $2,420 $18,762 1 Bridge(s) 

08 San Bernardino 83 5.900/11.100 In Chino and Ontario, from Chino Avenue to  
Route 10. Improve safety on existing bike lanes  

 by adding signs, striping, and pavement 
markings.  This project will reduce the number  
and severity of collisions. 

1K790 3016A 0819000103 201.010 21-22 $20 $3,543 $3,152  6/17/22 STP $800 $553 $18 $641 $5,575 20 Collision(s) reduced 

08 San Bernardino 138 0.000/2.300 Near Pinon Hills, from Los Angeles County line to 
0.6 mile west of Phelan Road; also in Los  
Angeles County, from 0.1 mil  e west of the San 
Bernardino County line to the San Bernardino  
County line (PM 74.90/74.973).  Wi  den roadway 

 to provide up to 4 foot median, widen 
shoulders, and construct rumble strips. 

1H830 3010F 0817000139 201.010 21-22 $220 $6,387 $6,517  7/15/21 STP $850 $1,200 $75 $1,629 $10,361 55 Collision(s) reduced 

08 San Bernardino 138 R14.800/R15.100  Near Hesperia, from 0.2 mile west to 0.1 mile 
east of Cajon Boulevard; al  so on Route 15, at 
0.2 mile north of Route 138 (PM R21.6).  Install  
traffic signals, realign Cajon Boul  evard, widen 
southbound offramp, add left-turn l  ane, and 
construct curb ramps. 

1H820 3010W 0817000138 201.010 21-22 $685 $2,488 $2,608  12/23/21 STP $570 $1,160 $255 $1,050 $6,208 10 Collision(s) reduced 

08 San Bernardino 189 0.000/0.400 Near Crestli  ne, from Lake Gregory Drive to 0.4 
mile east of Lake Gregory Drive.    Reconstruct 
failing roadway. 

1N450 3020H 0822000180 201.130 21-22 $100 $1,800 $1,800  6/20/22 NH $125 $150 $50 $625 $2,850 1 Location(s) 

08 San Bernardino 259 1.100/1.200 In the city of San Bernardino, from H Street to  
Route 210.  Construct median barrier. 

1K780 3016C 0819000102 201.010 20-21 $20 $491 $527  5/12/21 STP $296 $495 $17 $347 $1,666 1 Collision(s) reduced 

2020 SHOPP As of March 2023 Close-Out 
($1,000) 
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